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Secretary Chu’s Key ARRA Objectives

• Start projects quickly

• Ensure projects have lasting 
value

• Provide public with 
unprecedented transparency

• Make a significant down 
payment on the Nation’s energy 
and environmental future

“We will turn this time of economic crisis into 
an opportunity to build a clean, secure, and 
prosperous energy future for America….”

—Dr. Stephen Chu, Secretary of Energy
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EM Received $6 billion in ARRA Funding

• Directed towards existing scope that can 
most readily be accelerated
– Soil and groundwater remediation

– Radioactive solid waste disposition

– Facility decontamination & decommissioning

• “Shovel-ready” projects
– Fully-defined cost, scope, and schedule

– Established regulatory framework

– Proven technology

– Proven performance

– Existing contract vehicles

• Focus on EM completion and footprint reduction

• Recovery Act funding will accelerate 

approximately 55 compliance milestones
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30 months from ARRA Project 
Ramp-up to Closeout
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ARRA Funding Obligations at EM Sites

Financial data are based on reporting as of September 8, 2009, and are subject to change.

Site Spend Plan
Obligated to 

Contracts
Spent to Date

Argonne National Laboratory $98,500,000 $79,000,000 $1,177,513

Brookhaven National Laboratory $42,355,000 $34,000,000 $7,658,089

ETEC $54,175,000 $54,175,000 $0

Hanford (Office of River Protection) $326,035,000 $323,035,000 $16,070,478

Hanford (Richland) $1,634,500,000 $1,620,618,031 $88,641,078

Idaho $467,875,000 $467,175,000 $55,042,454

Los Alamos National Laboratory $211,775,000 $116,000,000 $1,325,504

Moab $108,350,000 $108,350,000 $2,235,734

Mound $19,700,000 $19,700,000 $0

Nevada Test Site $44,325,000 $27,038,000 $6,209,108

Oak Ridge $755,110,000 $632,844,198 $26,567,625

Paducah $78,800,000 $78,800,000 $816,059

Portsmouth $118,200,000 $108,200,000 $1,305,235

Savannah River $1,615,400,000 $1,278,392,983 $158,457,244

SLAC $7,925,000 $7,925,000 $496,410

SPRU $51,775,000 $31,775,000 $139,878

WIPP $172,375,000 $172,175,000 $12,886,401

West Valley $73,875,000 $73,875,000 $4,037,544

Title X Uranium/Thorium Reimbursements $68,950,000 $31,870,555 $31,870,555

OMB Q4 Unallocated $20,000,000 $0 $0

Management & Oversight $30,000,000 $5,416,494 $692,541

Total $6,000,000,000 $5,270,365,261 $415,629,449
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EM Moved Quickly to Allocate 
ARRA Funds

• EM allocated more than 99% 
of ARRA funding to the sites 
performing the work within the 
first 6 months.

• Modifications issued to 29 of 
35 existing contracts covering 
ARRA work.

• 3 additional new contracts 
pending.
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Secretary Chu 
announces 

Recovery Act 
funding on 

March 31, 2009.
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Making Progress in Empowering 
Small Business

• EM prime contracting small business goal for FY 2009 is 4.8%

• Each EM site is expected to meet or exceed EM’s corporate small 
business goal and maximize small business prime and 
subcontracting opportunities

• EM Recovery Act program targeted more than 4.8%, or $288 million
of the $6 billion in ARRA funds, for small business primes

• Exceeded small business target goal—$352 million obligated as of 
Sept 10, 2009 for all small business categories
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EM Recovery Act Program has achieved 122% of its 

small business goals for FY 2009!
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Over 9,000 Jobs Saved or Created

Applicants Saved Created Headcount Job Fairs

Argonne (IL) 1,705 13 42 55 8

Brookhaven (NY) 39 32 71 103 0

ETEC (CA) 166 29 0 29 0

Hanford-ORP (WA) 11,636 0 436 436 11

Hanford-Richland (WA) 14,347 285 2,675 2,960 9

Idaho (ID) 5,633 1,158 309 1,467 9

Los Alamos (NM) 706 82 16 98 1

Moab (UT) 2,166 22 114 136 0

Mound (OH) 0 28 0 28 0

Nevada (NV) 27 295 27 322 0

Oak Ridge (TN) 7,356 157 781 938 5

Paducah (KY) 4,761 0 28 28 4

Portsmouth (OH) 3,033 36 79 115 3

Savannah River (SC) 14,076 798 1,131 1,929 5

SLAC (CA) 90 96 12 108 1

SPRU (NY) 40 52 38 90 0

West Valley (NY) 1,128 0 91 91 0

WIPP (NM) 79 18 130 148 0

TOTALS 66,988 3,101 5,980 9,081 56

EM Job Applicants, Jobs Saved & Created, and Job Fairs
(September 8, 2009)

*
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Project Management—
Oversight & Accountability

• Fully implement DOE Order 413.3A

• Phased release of funding based on performance

– Integrates project, contract and funds management

• Ensure projects stay on schedule and within cost 

• Conduct regular reviews to track and monitor performance

• On-site Headquarters representatives will closely observe 
project performance

• Maintain regular communications with regulators, Tribal Nations 
and stakeholders

• External oversight reviews by the IG and GAO

Safety is the #1 priority for all EM Recovery Act projects.
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Communicate. Communicate. Communicate.

• EM Recovery Act newsletter

• Weekly News Flash

• EM and DOE Recovery Act 
websites

• Stakeholder conference calls

• Public meetings

• OMB/Congress

• GAO/IG

EM Headquarters and Field sites are striving to provide 
“unprecedented transparency” as to where the ARRA 

money is going and what is being accomplished.
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Summary

• Over 9,000 jobs created and preserved in 12 States

• More than 99% of Recovery Act funds have been allocated to sites

• Modifications issued to 29 of 35 existing contracts 

– Balance of EM ARRA funding is planned for three new awards (~$150M) 

• Nearly $5.2 billion obligated to contracts for EM Recovery projects

• Over $415 million spent on Recovery work

• Achieved 122% of EM small business contracting goal

• Monthly monitoring of project execution and performance

• Active engagement with stakeholders and regulators

EM Recovery Act Program is making progress in achieving the 
President’s goals of job creation and environmental cleanup 
through the American Recovery and Reinvestment Act.
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Learn More About the EM Recovery Act Program

EM Recovery Act Program Office

http://www.em.doe.gov/emrecovery

Email: EMRecovery@em.doe.gov

Phone: 202-586-2083

DOE Recovery Act Clearinghouse

http://RecoveryClearinghouse.energy.gov   

Email: RecoveryClearinghouse@hq.doe.gov

Phone: 1-888-DOE-RCVY
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Backup

• Recovery Act at Work
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Nearly 1,200 people 

attended and 3,000 job 

applications were received 

during the four job fairs. 

• Four events held in August for 
Portsmouth and Paducah sites

• Sites selected for accessibility to those in 
areas of high unemployment

• Marketed through electronic billboard, 
flyers, local websites, newspapers, radio, 
and television 

Making Progress in Job Creation—
Portsmouth/Paducah
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New York
(West Valley Demonstration Project)

• Classroom training for the 49 new WVES 
employees hired under ARRA complete

• New hires brought diverse mix of skills and 
qualifications; 

• WVES developed systematic approach to 
assessing individual qualifications and 
tailoring training requirements to the 
individuals

• Site familiarization tours and on-the-job 
training a big success

Making Progress in Job Creation—
West Valley Demonstration Project
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(Above) New West Valley employees participate in 

asbestos removal training in preparation for ACM 

removal in the Main Plant.

(Below) Site familiarization briefing and tour for 

new employees.
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Making Progress in Getting Work Done

Nevada (Nevada Test Site)

• Initiated demolition of the movable shed 
and nuclear furnace piping at the Test Cell 
C Facility

• Completed drilling of the first groundwater 
well in Pahute Mesa

• Initiated characterization activities for two 
contaminated soil Corrective Action Units

• Initiated remediation activities at buried 
ordnance CAU 408

Ohio (Mound)

• Field work on Operable Unit-1 to begin on 
or before October 1, 2009

• OU-1 Work Plan provided to the regulators

Demolition of the movable 

shed and nuclear furnace 

piping at NTS Test Cell C 

Facility.

16



17

Making Progress in Getting Work Done

17

Washington State (Richland)
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Washington State
(Hanford-Office of River Protection)

• Meeting schedule milestones for Tank/Farm 
upgrades for Waste Treatment and 
Immobilization Plant feed readiness including:

– Electrical modifications in SY farm.

– Removal of the 242-T HEPA exhaust filters 
Removal of the P-28 exhauster in SY Farm.

– Continue fabrication of split plugs for SP & SY 
farms.

California (Separations Process Research Unit)

• Completed design and began construction of the 
evaporation pond

• Road installation completed in August 2009

• 6 intermodal containers of waste shipped in 
August

• Mobilization has begun for the North Field

Workers remove 

HEPA exhaust filters 

at Hanford. 

Making Progress in Getting Work Done
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Road installation 

completed at SPRU. 
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New Mexico 
Waste Isolation Pilot Plant
• Completed accepted knowledge review at 

Hanford to start visual examination activities

• Deployed non-destructive assay personnel at 
Hanford to prepare for certification

• Initiated remote-handled waste certification for 
disposal at ANL

• Started second shift at SRS for container 
characterization

• Performed design and survey work for the South 
Access Road reconstruction

Los Alamos National Laboratory

• Initiated Material Disposal Area-B geo-probe data 
collection activities

• Resumed Equipment Removal and waste 
packaging activities at the Tritium Systems Test 
and Assembly facility

• Initiated Electrical Isolation Work in TSTA and 
Building 370

Survey work for 
the South 

Access Road 
reconstruction 

at WIPP

Making a Difference in Getting Work Done
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Core sampling 
in preparation  
for Soil and 

waste removal 
at MDA B
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Tennessee 
Oak Ridge National Laboratory
• Building 3026 Wooden Superstructure:

– Continued preparation of waste profiles

– Began exterior siding removal 

– Began clearing pipe and equipment from 
face of Cell Banks 1 & 2

– Began construction of windbreaks for vent 
modifications

– Stabilized off-gas piping with acrylic

– Utility isolations being completed by UT-B

East Tennessee Technology Park

• Building K-27 Pre-Demolition Activities

– Began removal of wood/fence walls within 
the vaults

– Continued removal of combustibles on the 
vault and cell floors

– Conducted pre-bid walkdown for the 
Asbestos Abatement subcontract

Activities at 
ORNL Building 

3026

Making Progress in Getting Work Done
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Placing the first 
intermodal for 

the K-27 Project


